
ITEMS FOR INFORMATION AND DISCUSSION\FISCAL, FACILITIES, AND AUDIT 
  

November 14, 2019 
 

 
  
   

Updated: 10/4/2019 10:37 AM  Page 1 

INFORMATION ONLY: Capital Construction Quarterly Reports 
 
 
 
Pursuant to Board Policy 8050, Capital Construction Progress Reports from each of the 
Colleges are provided to the Board for information on a quarterly basis. 
 
Chadron 

1. Stadium Facility - Interim report 
 
Peru 

1. Delzell Renovation - Interim report 
2. Field House Phase II - Interim report 
3. Theater Renovation - Interim report 

 
Wayne 

1. Center for Applied Technology - Interim report 
2. Press Box Replacement - Interim report 

 
 
ATTACHMENTS: 

 CSC Capital Construction Quarterly Report-Stadium (PDF) 

 PSC Capital Construction Quarterly Report-Delzell (PDF) 

 PSC Capital Construction Quarterly Report-Field House (PDF) 

 PSC Capital Construction Quarterly Report-Theatre (PDF) 

 WSC Capital Construction Quarterly Report-CAT (PDF) 

 WSC Capital Construction Quarterly Report-Press Box (PDF) 



Chadron State College

Project Information Project Title: Stadium Facility

Program Number:

Professional Consultant:

General Contractor:

Net Square Footage: 13,014

Bid Opening Date (enter dates)

Notice of Proceed Date

Estimated Completion Date

Final Acceptance Date

Project Dates Professional Consultants: Bahr Vermeer and Haecker (BVH)

Needs Statement 5/20/14

Program Statement 8/13/15

Professional Services Contract 12/1/14

Bonds Sold 8/17/16

Preliminary Plans

Design Development 3/24/17

Construction Contract 10/17/16

Substantial Completion Phase I 8/23/18

Final Completion

Report Information Status Initial Report: 3/24/2017

Interim Report:    X

Final Report:

Financial Information
State Buildings State Funds--LB No: 957 $6,436,911.00

Federal Funds $0.00

LB 309 Funds $0.00

Sports Facility Cash Funds $900,000.00

Cash Funds $900,000.00

Capital Imp. Fee Commitment $850,000.00

Other $1,407,219.00

Total Available $10,494,130.00
Revenue Bond Buildings Bonds Sold

Costs of Issuance/Reserves

Balances of Proceeds
Revenue Sources for 1. Bond Proceeds

Construction 2. Interest Earnings

3. Other

Total Available $0.00

Expenditure Information Proposed Budget Expended to Date Balance

Program Planning $0.00

Professional Fees $944,299.00 $922,416.72 $21,882.28

Life Cycle Cost Analysis $0.00

Construction

1. General, Mech., Elec. $9,442,986.00 $8,686,757.09 $756,228.91

2. Fixed Equipment $0.00

3. Sitework/Utilities $33,000.00 $33,878.05 -$878.05

Furnishings/Moveable Equip. $0.00

Contingency $48,919.00 $48,919.00

Artwork $24,926.00 $24,926.00

Other Items

1. $0.00

2. $0.00
Change Orders

1. $0.00

2. $0.00

TOTALS $10,494,130.00 $9,643,051.86 $851,078.14

This report is prepared on a cash basis.

CAPITAL CONSTRUCTION QUARTERLY STATUS REPORT
as of September 30, 2019

Gross Square Footage: 20,021 per Program Statement

Bahr Vermeer and Haecker (BVH)

Adolfson & Peterson Construction

Meeting Date: November 14, 2019



College:  Peru State College Meeting Date: November 14, 2019
Project Information Project Title: Delzell Renovation

Program Number: 829
Professional Consultant: Jackson & Jackson
General Contractor: F&B Contructors, Inc.

Current Net Square Footage:  Current Gross Square Footage:  
Addition Net:  Addition Gross:  
Renovation Net:  Renovation Gross:  
Bid Opening Date
Notice to Proceed Date
Estimated Completion Date
Final Acceptance Date

Project Dates Professional Consultants:
Needs Statement
Program Statement
Professional Services Contract
Bonds Sold
Preliminary Plans
Design Development
Construction Contract
Substantial Completion
Final Completion

Report Information Status Initial Report: 
Interim Report: X
Final Report: 

Financial Information    
State Buildings State Funds--LB No:  968
 Federal Funds

LB 691 Funds
 LB 309 Funds
 Cash Funds
 Capital Imp. Fee Commitment

Other
 Total Available
Revenue Bond Buildings Bonds Sold

Costs of Issuance/Reserves
Balances of Proceeds

Revenue Sources for Construction
1. Bond Proceeds Series 2015
2. Interest Earnings
3. Other
Total Available

Expenditure Information Proposed Budget Expended to Date Balance
Program Planning
Professional Fees $782,766 $766,583 $16,183
Life Cycle Cost Analysis
Construction $6,839,168 $6,839,968 ($800)
1. General, Mech., Elec.
2. Fixed Equipment
3. Sitework/Utilities $607,321 $607,321 $0
Furnishings/Moveable Equip. $200,000 $200,000 $0
Contingency $153,846 $86,042 $67,804
Artwork
Other Items
1.  Construction Administration $226,150 $216,334 $9,816
2.  Relocation Costs
Change Orders
1 F& B $36,659 $36,659 $0
2 F& B $21,979 $21,979 $0
3 F& B $32,751 $32,751 $0
4 F& B ($15) ($15) $0
5 F& B ($45,880) ($45,880) $0
6 F& B $16,790 $16,790 $0
7 F& B ($4,806) ($4,806) $0
8 F& B $3,176 $3,176 $0
9 F& B $7,320 $7,320 $0
10 F& B $6,682 $6,682 $0
11 F& B ($3,500) ($3,500) $0
1  Grace Plastering $50,000 $50,000 $0
TOTALS $8,930,407 $8,837,404 $93,004

CAPITAL CONSTRUCTION QUARTERLY STATUS REPORT
 as of September 30, 2019

3/18/2016

7/29/2015
12/29/2015
2/4/2016

$0.00

8/27/2015
7/20/2016
8/4/2017

 

$8,930,407.30

$8,935,000.00
$735,000.00

$8,200,000.00

$8,220,407.30
$0.00

$710,000.00



College:  Peru State College Meeting Date: November 14, 2019
Project Information Project Title: Athletic Field House - Phase II

Program Number: 997
Professional Consultant: Jackson & Jackson
General Contractor:

Current Net Square Footage:  Current Gross Square Footage:  
Addition Net:  Addition Gross:  
Renovation Net:  Renovation Gross:  
Bid Opening Date
Notice to Proceed Date
Estimated Completion Date
Final Acceptance Date

Project Dates Professional Consultants:
Needs Statement
Program Statement
Professional Services Contract
Bonds Sold
Preliminary Plans
Design Development
Construction Contract
Substantial Completion
Final Completion

Report Information Status Initial Report: 
Interim Report: X
Final Report: 

Financial Information    
State Buildings State Funds--LB No:  968
 Federal Funds

LB 691 Funds
 LB 309 Funds
 Cash Funds
 Capital Imp. Fee Commitment

Other-Peru State College Foundation
 Total Available
Revenue Bond Buildings Bonds Sold

Costs of Issuance/Reserves
Balances of Proceeds

Revenue Sources for Construction
1. Bond Proceeds Series 2011
2. Interest Earnings
3. Other   
Total Available   

Expenditure Information Proposed Budget Expended to Date Balance
Program Planning
Professional Fees 57,335 51,618 5,717
Life Cycle Cost Analysis
Construction
1. General, Mech., Elec. 250,379 250,379 0
2. Fixed Equipment
3. Sitework/Utilities 288,911 107,819 181,092
Furnishings/Moveable Equip.
Contingency
Artwork
Other Items
1.  Construction Administration 29,301 3,945 25,356
2.  Relocation Costs
Change Orders
1 2,074 2,074
2
TOTALS $628,000 $415,835 $212,165

$628,000.00

8/21/2015
3/25/2019

 
$0.00

$528,000.00
$100,000.00

CAPITAL CONSTRUCTION QUARTERLY STATUS REPORT
 as of September 30, 2019

1/31/2019

7/19/2019

Jackson & Jackson

3/25/2011
2/25/2016

NA



College:  Peru State College Meeting Date: November 14, 2019
Project Information Project Title: Theater Project

Program Number: 904
Professional Consultant: Architectural Design Associates, Inc.
General Contractor:

Current Net Square Footage:  Current Gross Square Footage:  
Addition Net:  Addition Gross:  
Renovation Net:  Renovation Gross:  
Bid Opening Date
Notice to Proceed Date
Estimated Completion Date
Final Acceptance Date

Project Dates Professional Consultants:
Needs Statement
Program Statement
Professional Services Contract
Bonds Sold
Preliminary Plans
Design Development
Construction Contract
Substantial Completion
Final Completion

Report Information Status Initial Report: 
Interim Report:  X
Final Report: 

Financial Information    
State Buildings State Funds--LB No:  957
 Federal Funds

LB 691 Funds
 LB 309 Funds
 Cash Funds
 Capital Imp. Fee Commitment

Other
 Total Available
Revenue Bond Buildings Bonds Sold

Costs of Issuance/Reserves
Balances of Proceeds

Revenue Sources for Construction
1. Bond Proceeds 
2. Interest Earnings
3. Other
Total Available

Expenditure Information Proposed Budget Expended to Date Balance
Program Planning
Professional Fees 659,497$                                       629,191 $30,306
Life Cycle Cost Analysis
Construction 5,542,000$                                    $5,542,000 $0
1. General, Mech., Elec.
2. Fixed Equipment
3. Sitework/Utilities 144,319$                                       144,319 $0
Furnishings/Moveable Equip. 340,079$                                       308,300 $31,779
Contingency 624,815$                                       148,609 $476,206
1% Artwork 25,122$                                         6,550 $18,572
Other Items
1.  Construction Administration  $                                        36,184 34,692 $1,492
2.  Relocation Costs
Change Orders
1  $                                        15,211 15,211 $0
2  $                                        37,897 37,897 $0
3  $                                        57,452 57,452 $0
4  $                                        35,911 35,911 $0
5  $                                        47,114 47,114 $0
6  $                                        32,236 32,236 $0
7
TOTALS $7,597,837 7,039,481 $558,356

11/13/2015
6/28/2016

9/9/2016
3/1/2017

11/12/2018

CAPITAL CONSTRUCTION QUARTERLY STATUS REPORT
 as of September 30, 2019

2/8/2017

$6,138,234.00

$559,603.00
$200,000.00
$100,000.00
$600,000.00

$7,597,837.00



College: Wayne State College Meeting Date: November 14, 2019

Project Information Project Title: Center for Applied Technology

Program Number: 905

Professional Consultant: BVH Architecture

General Contractor: Hausmann Construction

Net Square Footage: 41,535 Gross Square Footage: 53,165 per Design Development

Bid Opening Date

Notice of Proceed Date 6/21/17

Estimated Completion Date November 2018

Final Acceptance Date

Project Dates Professional Consultants: BVH Architecture

Needs Statement

Program Statement 11/13/15; Revised September 2016

Professional Services Contract 10/4/16

Bonds Sold 8/17/16

Preliminary Plans

Design Development 3/24/17

Construction Contract 11/28/16 GMP-9/25/17

Substantial Completion 11/15/18

Final Completion

Report Information Status Initial Report:

Interim Report: X
Final Report:

Financial Information
State Buildings State/Bond Funds--LB No: 957 $8,931,000.00

Federal Funds

LB 309 Funds

Cash Funds $4,431,743.72

Other-Foundation $1,469,217.38

Other-Trust $1,000,000.00

Total Available $15,831,961.10
Revenue Bond Buildings Bonds Sold

Costs of Issuance/Reserves

Balances of Proceeds
Revenue Sources for 1. Bond Proceeds

Construction 2. Interest Earnings

3. Other

Total Available $0.00

Expenditure Information Proposed Budget Expended to Date Balance

Program Planning $0.00

Professional Fees $1,052,110.00 $1,027,304.26 $24,805.74

Life Cycle Cost Analysis $0.00

Construction

1. General, Mech., Elec. $12,345,513.00 $12,337,244.00 $8,269.00

2. Fixed Equipment $0.00 $0.00

3. Sitework/Utilities $163,146.82 $163,146.82 $0.00

Furnishings/Moveable Equip. $679,190.95 $676,390.95 $2,800.00

Contingency $9,252.45 $0.00 $9,252.45

Artwork $35,189.50 $35,189.50 $0.00

Other Items

1. Special technical/lab equip. $992,813.06 $992,813.06 $0.00

2. Misc.(adver., test., signage) $63,550.29 $63,550.29 $0.00
Change Orders

1. $14,676.97 $14,676.97 $0.00

2. $6,842.25 $6,842.25 $0.00

3. $17,015.13 $17,015.13 $0.00

4. $40,703.30 $40,703.30 $0.00

5. $29,051.90 $29,051.90 $0.00

6. $92,471.68 $92,471.68 $0.00

7. $60,656.88 $60,656.88 $0.00

8. $44,571.32 $44,571.32 $0.00

9. $49,395.85 $49,395.85 $0.00

10. $32,507.31 $32,507.31 $0.00

11. $37,947.37 $37,947.37 $0.00

12. $28,098.93 $28,098.93 $0.00

13. $8,765.40 $8,765.40 $0.00

14. $37,812.74 $36,359.56 $1,453.18

15. -$9,965.00 -$9,965.00 $0.00

16. $643.00 $0.00 $643.00

TOTALS $15,831,961.10 $15,784,737.73 $47,223.37

This report is prepared on a cash basis.

CAPITAL CONSTRUCTION QUARTERLY STATUS REPORT
AS OF SEPTEMBER 30, 2019



College: Wayne State College Meeting Date: November 14, 2019

Project Information Project Title: Press Box Replacement

Program Number: 955

Professional Consultant: Jackson Jackson & Assoc.

General Contractor: Rogee General Contractors

Net Square Footage: 5,672 Gross Square Footage: 6,354 per Design Development

Bid Opening Date 7/25/17

Notice of Proceed Date

Estimated Completion Date 8/24/18

Final Acceptance Date

Project Dates Professional Consultants: Jackson Jackson & Assoc.

Needs Statement

Program Statement 3/26/15

Professional Services Contract 2/6/17

Bonds Sold n/a

Preliminary Plans

Design Development 3/24/17

Construction Contract 9/25/17

Substantial Completion 9/11/18

Final Completion

Report Information Status Initial Report:

Interim Report: X
Final Report:

Financial Information
State Buildings State Funds--LB No: $0.00

Federal Funds $0.00

LB 309 Funds $360,000.00

Cash Funds $1,606,026.40

Capital Imp. Fee Commitment $612,915.38

Other-Sports Facilities Cash Fund $300,000.00

Other-Foundation $1,053,042.59

Total Available $3,931,984.37
Revenue Bond Buildings Bonds Sold

Costs of Issuance/Reserves

Balances of Proceeds
Revenue Sources for 1. Bond Proceeds

Construction 2. Interest Earnings

3. Other

Total Available $0.00

Expenditure Information Proposed Budget Expended to Date Balance

Program Planning $12,987.73 $12,987.73 $0.00

Professional Fees $238,240.00 $223,590.49 $14,649.51

Life Cycle Cost Analysis $0.00

Construction

1. General, Mech., Elec. $3,843,259.00 $3,229,165.30 $209,551.70

2. Fixed Equipment $0.00

3. Sitework/Utilities $4,542.69 $4,542.69 $0.00

Furnishings/Moveable Equip. $100,000.00 $78,588.28 $21,411.72

Contingency $77,534.12 $77,534.12

Artwork $0.00 $0.00 $0.00

Other Items

1. Advertising/Printing $8,933.17 $8,933.17 $0.00

2. Testing/Spec Inspections $18,450.00 $16,847.00 $1,603.00

3. Data/Tele. Cabling $32,003.66 $31,084.16 $919.50
Change Orders

1. -$404,542.00

2. $576.00 $576.00 $0.00

TOTALS $3,931,984.37 $3,606,314.82 $325,669.55

This report is prepared on a cash basis.

CAPITAL CONSTRUCTION QUARTERLY STATUS REPORT
AS OF SEPTEMBER 30, 2019




